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Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
445 12th Street, NW
Washington, DC 20554

Ex Parte Presentation

RE: In the Matter ofDeployment ofWireline Services Offering Advanced
Telecommunications Capability, CC Docket No. 98-147

Dear Ms. Salas:

On Friday August 25, 2000, Jay Bennett, Hope ThuITott, Matthew Adams, Randy Butler
and the undersigned from SBC met with Margaret Egler, Assistant Deputy Chief, Policy
and Program Planning Division and Bill Kehoe, Special Counsel, Policy and Program
Planning Division to discuss unconditioned space provisioning intervals.

We discussed the Commission's recent Order on Reconsideration in the above referenced
proceeding. We discussed the fact that it takes longer to provision unconditioned space
than it does to provision conditioned space. SBC expressed its support for Sprint's initial
recommendation (Petition for Partial Reconsideration and/or Clarification, June 1, 1999)
that unconditioned space provisioning intervals be set at a maximum of 180 days.
Specific examples of problems that ILECs encounter when working to provision
unconditioned spaces were provided (see attached).

Sincerely,

~~/
Jared Craighead
Associate Director - Federal Regulatory

Cc: Margaret Egler
Bill Kehoe
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Unconditioned Space Provisioning Intervals

• Unconditioned space is the exception

• Unconditioned space does not have the proper
infrastructure to support collocation

- Power and HVAC delivery and installation
times

- Forecasts are inherently inaccurate and they are
not binding

• No winners in provisioning disputes

• States may be pressured to defer to national
standards
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1. Customer Date of Order: This order was placed on 4/23/99
2. Actual Engineering and Material interval was lOWeeks
3. Delayed Engineering Specs caused the job start date to be rescheduled.
4. This job replaced a lIlA power plant with New Lineage Power Plant.
5. The Equipment estimated ship date was on 07/03/99. Two months later the

equipment still had not shipped.
6. Installation estimated start date was 711 0/99.
7. The estimated complete date was 10/31/99.


